

(Select Tower)

Tower A		Tower B		Tower C		Tower D		Tower E		Tower F		Tower G
Tower H		Tower I		Tower J		Tower K		Tower L		Tower M		Tower N



TOWER A

- Terrace Work In Progress
- Level 6 Wall Putty Work In Progress
- Level 12 Flooring In Progress
- Level 10 & 11 Dado Work In Progress






TOWER B

- Level 11 to 12 Joint Filling Work In Progress
- External Painting Works In Progress
- Level 15 Dado Work In Progress
- Level 10 Wall Putty Work In Progress
- Level 15 Flooring In Progress






TOWER C

- Level 8 Kitchen Dado Work In Progress
- External Painting Works In Progress
- Level 9 & 10 Dado Work In Progress
- Level 10 Wall Putty Work In Progress





TOWER D

- Level 15 Kitchen Dado Work Completed
- Level 5 Sanitary Fixture Completed
- Level 5 Painting Work Completed





TOWER E

- Level 5 Second Coat Painting of Work In Progress
- Level 5 Sanitary Fixture Works In Progress
- Level 14 Kitchen Dado Work Completed
- Level 14 Flooring Work Completed






TOWER F

- Level 16 Dado Work Completed in Bathrooms
- Level 12 Wall Putty Work In Progress
- Level 14 & 15 Putty Work In Progress
- External Painting Work In Progress






TOWER G


- Level 8 Dado Work Completed in Bathrooms
- External Painting Work In Progress
- Level 4 Putty Work In Progress
- Level 9 Dado Work In Progress





TOWER H

- Level 11 Roof Completed
- Level 12 Roof Work In Progress





TOWER J

- Upper Basement Work Completed





TOWER K

- Level 4 Kitchen Dado Work In Progress
- Level 4 Lobby Flooring Work In Progress
- Level 8 Wall Putty Work In Progress
- Level 5 Dado Work In Progress





TOWER L

- Level 6 Roof Completed
- Level 7 Roof Work In Progress





TOWER M

- Level 16 Roof Completed
- Level 17 Roof Work In Progress





TOWER N

- Level 10 Roof Completed
- Level 11 Roof Work In Progress



PODIUM:

1. Tower N east podium area
2. Tower K & L south side podium
3. Tower F podium area
4. Swimming pool area




Handover Of Apartments

We are Glad & Happy to inform you that we have started the Handover of Phase 1 Units in phases, we thank you for your trust and continued support in making the project a Grand Success. It is with immense pleasure we wish to inform you that the project has been completed on Schedule, this wouldn't have been possible without your continuous support.

Welcome to the DivyaSree Family.

We will be sending the individual mails to the Owner of the Apartment to come for the site inspection for handover/possession.

PS: Liveable/Habitable Community will be from March 2017.



REPUBLIC
OF WHITEFIELD

Thanks

Team CRM

Contact : crm@row.co.in , 1800 419 3366



DivyaSree Times

PERKS OF HAVING YOUR FRIENDS AS NEIGHBOURS AT REPUBLIC OF WHITEFIELD.

Thank you for being part of Republic of Whitefield family. We are sure your experience with us has been delightful and you would love to share it with your dear ones. So here's the opportunity to share the bounty of living in a Republic of Whitefield community.

Refer your friend and avail the following:

- 1. On successful closure of a referral, the existing client will be eligible for 1% payout on the base value of the unit.
- 2. On successful closure of 2nd referral, the existing client will be eligible for 1.5% payout on the base value of the unit.
- 3. On successful closure of 3rd referral, the existing client will be eligible for 2% payout on the base value of the unit.

Contact :

Email : srinath.t@divyasree.com

Phone : 7760021649