



(Select Tower)

Tower A | Tower B | Tower C | Tower D | Tower E | Tower F | Tower G

Tower H | Tower I | Tower J | Tower K | Tower L | Tower M | Tower N



TOWER A : Level 3 Roof completed. Level 4 along with Clubhouse Reinforcement and Shuttering works in Progress



TOWER B : Level 8 Completed and Level 9 Roof Shuttering and Reinforcement Works in Progress



TOWER C : Level 15 Roof Completed and Level 16 Shuttering & Reinforcement Works in Progress.



TOWER D : Level 16 Roof Completed. Terrace Works and Toilet Works in Progress



TOWER E : Level 16 Roof Completed. Terrace Works and Toilet Works in Progress



TOWER F : Level 16 Roof Completed. Terrace Works and Toilet Works in Progress



TOWER G : Level 5 Completed. Level 6 Roof Reinforcement and Shuttering Works in Progress



TOWER H : Lower Basement Roof Completed and Upper Basement Works in Progress.



TOWER J : Lower Basement Roof Completed and Upper Basement Column Casting Works in Progress



TOWER K : Level 6 Roof Completed. Level 7 Roof Reinforcement and Shuttering Works in Progress



TOWER L, M & N : Foundations Completed. Lower Basement Column Casting Works in Progress



PODIUM:

1. Tower F Podium Slab shuttering, reinforcement & concrete in progress.
2. Towers A & B Podium shuttering, reinforcement & concrete in progress.
3. Tower A Podium Area slab shuttering , reinforcement & concrete in progress.
4. Tower J & K Podium area slab shuttering, reinforcement & concrete in progress.
5. Lower Basement Concrete works in progress
6. Painting in progress at upper basement level.



Thanks

Team CRM

Contact : crm@row.co.in , 1800 419 3366



DivyaSree Times

CYKUL
PELTON

PRESENTS

DivyaSree

NandiHill Challenge

Sunday, October 11, 2015 From 6.30 A.M. Onwards
Venue: Valley of the Wind, Nandi Hills Base, Bengaluru

For More information,
Contact Sushma +91 98666 54079

*Riders should get their own cycles.

Registration link: <http://goo.gl/forms/liRdn6pk82>

